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Progress Update



Collin County Outer Loop
Past Activities

• Public Hearing, August 6, 2012:
“Technically preferred alignment”
selected

• March 11, 2013: CCTRA authorized
schematics from DNT to SH 289

• Schematic has now been completed



Collin County Outer Loop
Current Activities

• Development of schematic revealed
need to adjust alignment slightly:

– Grading issues

– Major utility conflicts

• No new property owners affected

• 2 parcels reduced; 1 parcel added



Collin County Outer Loop
Current Activities
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Collin County Outer Loop
Current Activities
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Collin County Outer Loop
Current Activities
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Collin County Outer Loop
Current Activities
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Collin County Outer Loop
Current Activities
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Collin County Outer Loop
Future Activities

• Discuss alignment shift with affected
property owners

• Investigate ultimate ROW footprint
needed for future DNT and SH 289
interchanges

• NCTCOG prepare environmental document



Collin County Outer Loop
Future Activities

• Public Hearing planned for Spring 2015

– Presentation of the schematic for Segment 3a

– Presentation of Ultimate Concept Design for 
DNT and SH 289 interchanges

– Court consideration of adoption of Local 
Environmental Document 



Collin County Outer Loop
Future Activities

• Final design for from DNT to SH 289

• Acquire ROW needed for improvements

• Begin construction



Questions


